COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 19/ 2017

ESTI MATE SUMVARY 11: 40: 06
CONTI D C20561 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20561- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.0 DAYS TI ME ALLOW 185 WORK DAYS
US36: STRASBURG TO BYERS PERCENT TI ME: 15. 68 ORI G TI VE ALLOW 185 WORK DAYS
PRQJECT NO. STA0362- 035
US36: STRASBURG TO BYERS
NAVE OF RQAD:
PROQJECT COUNTI ES: ARAPAHOE ADANB
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 06/ 30/ 2017 DATE TI ME STARTED 05/ 08/ 2017
14802 W 44th AVE. DATE LET 03/ 23/ 2017 DATE WORK BEGAN 05/ 08/ 2017
DATE AWARDED 04/ 05/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 21/ 2017 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 05/ 08/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,956, 927. 61 PARTI Cl PATI NG $ 1,393, 193. 85 $ 13,377.17
AWARD PRQJECT AMT: $  4,358,821. 17 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 28. 11% TOTAL EARNI NGS 1, 393, 193. 85 13,377.17
FUNDS AVAI LABLE: $  3,563,733.76 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 393, 193. 85 13, 377.17
TOTAL CLAI VB $ 0.00 RETAI NAGE - 36, 395. 82 -401. 32
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 356, 798. 03 12, 975. 85
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 356, 798. 03 12, 975. 85
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 12, 975. 85

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20561

PCN: 20561-BI D
PRQJECT: STA0362- 035
REF | TEM

NO. NO.

CAT NO0200 ROADWAY

0005 202-00001 Renoval of
0010 202-00090 Renoval of
0015 202-00195 Renoval of
0020 202-00200 Renoval of
0025 202-00203 Renoval of
0030 202-00206 Renoval of
0035 202-00210 Renoval of
0040 202-00220 Renoval of
0045 202-00240 Renoval of
0050 202-01130 Renoval of
0055 202-01300 Renoval of

Structure

Del i neat or

Medi an Cover

Si dewal k

Curb and CQutter

Concrete Curb Ranp

Concrete Pavenent

Asphal t Mat

Asphalt Mat (Pl ani ng)

Quardrail Type 3

End Anchor age

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
EACH
1, 750. 00000
10. 000
EACH
11. 68000
6. 000
SY
58. 09000
76. 000
SY
40. 67000
175. 000
LF
29. 05000
24.000
SY
40. 67000
18. 000
SY
58. 09000
2,778.000
SY
7.15000
119, 850. 000
SY
2. 33000
990. 000
LF
4. 47000
4.000
EACH

226. 63000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 664. 000
0. 000
1, 664. 000

77,784.000
0. 000
77, 784.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 07/ 19/ 2017

11: 40: 06
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
11, 897. 60
0. 00
181, 236. 72
0. 00
0. 00
0. 00
0. 00



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20561-BI D ESTI MATE RUN 07/19/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0002 11: 40: 06
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 04005 O ean Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
589. 69000 0. 000 0. 00
0065 202- 04010 G ean Inlet 2. 000 0. 000
EACH 0. 000 0. 00
1, 769. 07000 0. 000 0. 00
0070 203- 00000 Uncl assi fied Excavation 212. 000 0. 000
(9 0. 000 0. 00
41. 60000 0. 000 0. 00
0075 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
160. 13000 0. 000 0. 00
0080 203-01597 Pot hol i ng 100. 000 0. 000
HOUR 0. 000 0. 00
265. 36000 0. 000 0. 00
0085 207- 00205 Topsoi | 411. 000 0. 000
(% 0. 000 0. 00
53. 07000 0. 000 0. 00
0090 208-00012 Erosion Log Type 1 (9 Inch) 350. 000 0. 000
LF 0. 000 0. 00
6. 49000 0. 000 0. 00
0095 208- 00035 Aggr egat e Bag 20. 000 0. 000
LF 0. 000 0. 00
26. 53000 0. 000 0. 00
0100 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 140. 73000 0. 000 0. 00
0105 208-00053 StormDrain Inlet Protection (Type I) 1. 000 0. 000
EACH 0. 000 0. 00
383. 30000 0. 000 0. 00
0110 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
3, 272. 76000 0. 000 0. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20561-BI D ESTI MATE RUN 07/ 19/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0002 11: 40: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 0. 000
HOUR 0. 000 0. 00
235. 88000 0. 000 0. 00
0120 208- 00207 Erosi on Control Managenent 190. 000 0. 000
DAY 0. 000 0. 00
471. 75000 0. 000 0. 00
0125 210-00810 Reset Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
437. 98000 0. 000 0. 00
0130 210- 04050 Adj ust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
493. 86000 0. 000 0. 00
0135 212-00006 Seedi ng (Native) 0. 900 0. 000
ACRE 0. 000 0. 00
12, 088. 58000 0. 000 0. 00
0140 213-00012 Spray-on Ml ch Bl anket 0. 400 0. 000
ACRE 0. 000 0. 00
22,997. 79000 0. 000 0. 00
0145 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 773. 000 0. 000
d ass
SY 0. 000 0. 00
5. 01000 0. 000 0. 00
0150 240- 00000 Wldlife Biol ogist 120. 000 0. 000
HOUR 18. 500 2,181. 89
117. 94000 18. 500 2,181.89
0155 240-00010 Renoval of Nests 120. 000 0. 000
HOUR 3. 000 336. 12
112. 04000 3. 000 336. 12
0160 304- 09000 Aggregate Base Course (Special) 355. 000 0. 000
CY 0. 000 0. 00
59. 99000 0. 000 0. 00
0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 205. 000 40. 500
TON 0. 000 0. 00
200. 00000 40. 500 8, 100. 00



CONTI D: C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20561-BI D ESTI MATE RUN 07/19/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO. 0002 11: 40: 06
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 403-33741 Hot M x Asphalt (Grading S) (75) (PG 64-22) 751. 000 248. 220
TON 0. 000 0. 00
99. 60000 248. 220 24,722.71
0175 403- 34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 13, 132. 000 9, 376. 970
TON 0. 000 0. 00
87. 85000 9, 376. 970 823, 766. 81
0180 411-10255 Emul sified Asphalt (Sl ow Setting) 6, 480. 000 3, 807. 000
GAL 0. 000 0. 00
5. 50000 3, 807. 000 20, 938. 50
0185 412- 00800 Concrete Pavenent (8 Inch) 14. 000 0. 000
Sy 0. 000 0. 00
350. 00000 0. 000 0. 00
0190 506- 00212 R prap (12 Inch) 8. 000 0. 000
(e 0. 000 0. 00
90. 00000 0. 000 0. 00
0195 603-50012 12 Inch Plastic Pipe 36. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0200 606-00301 Quardrail Type 3 (6-3 Post Spacing) 31 in MsS 2,976. 000 0. 000
LF 0. 000 0. 00
28. 18000 0. 000 0. 00
0205 606-01370 Transition Type 3G 31 in M3S 12. 000 0. 000
EACH 0. 000 0. 00
2, 150. 07000 0. 000 0. 00
0210 606-02005 End Anchorage (Flared) 31 in M3S 16. 000 0. 000
EACH 0. 000 0. 00
2, 748. 60000 0. 000 0. 00
0215 607-11525 Fence (Pl astic) 50. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0220 608- 00006 Concrete Sidewal k (6 Inch) 79. 000 0. 000
Sy 0. 000 0. 00
58. 09000 0. 000 0. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20561-BI D ESTI MATE RUN 07/ 19/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0002 11: 40: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 608-00010 Concrete Curb Ranp 95. 000 0. 000
SY 0. 000 0. 00
290. 49000 0. 000 0. 00
0230 608-00015 Det ect abl e Vr ni ngs 10. 000 0. 000
SF 0. 000 0. 00
58. 09000 0. 000 0. 00
0235 609-20010 Curb Type 2 (Section B) 8. 000 0. 000
LF 0. 000 0. 00
58. 09000 0. 000 0. 00
0240 609-21010 Curb and Qutter Type 2 (Section |I-B) 222.000 0. 000
LF 0. 000 0. 00
46. 47000 0. 000 0. 00
0245 609-21020 Curb and Qutter Type 2 (Section I1-B) 87. 000 0. 000
LF 0. 000 0. 00
63. 91000 0. 000 0. 00
0250 609-21021 Curb and Qutter Type 2 (Section I1-M 22.000 0. 000
LF 0. 000 0. 00
69. 72000 0. 000 0. 00
0255 609-60011  Curb Type 6 (Section M 1, 804. 000 0. 000
LF 0. 000 0. 00
10. 48000 0. 000 0. 00
0260 610- 00030 Medi an Cover Material (Concrete) 12. 000 0. 000
SF 0. 000 0. 00
232. 39000 0. 000 0. 00
0265 612-00041 Delineator (Flexible) (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
52. 55000 0. 000 0. 00
0270 612-00042 Delineator (Flexible) (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
58. 39000 0. 000 0. 00
0275 612-00043  Delineator (Flexible) (Type IIl) 10. 000 0. 000
EACH 0. 000 0. 00
64. 24000 0. 000 0. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20561-BI D ESTI MATE RUN 07/ 19/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0002 11: 40: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 615- 00030 Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0285 625- 00000 Construction Surveyi ng 1. 000 0.270
LS 0. 000 0. 00
22,900. 00000 0. 270 6, 183. 00
0290 626- 00000 Mobi | i zati on 0. 850 0.510
LS 0. 000 0. 00
300, 000. 00000 0. 510 153, 000. 00
0295 626-01104 Public Information Services (Tier 1V) 1. 000 0. 340
LS 0. 000 0. 00
14, 885. 00000 0. 340 5, 060. 90
0300 627-00008 Modi fi ed Epoxy Pavenent Marking 431. 000 0. 000
GAL 0. 000 0. 00
82. 44000 0. 000 0. 00
0305 627-00011 Pavenent Marking Paint (Waterborne) 775. 000 390. 000
GAL 0. 000 0. 00
36. 64000 390. 000 14, 289. 60
0310 627-30329 Prefornmed Plastic Pavenent Marking (Xwal k- Stop Line) 660. 000 0. 000
Type |
(Typ SF 334. 000 4,969. 92
14. 88000 334. 000 4,969. 92
0315 629-01110 Locate Monunents 6. 000 0. 000
HOUR 0. 000 0. 00
286. 25000 0. 000 0. 00
0320 630-00000  Fl aggi ng 5, 500. 000 658. 500
HOUR 8. 000 280. 24
35. 03000 666. 500 23, 347.50
0325 630- 00007 Traffic Control |nspection 142. 000 3. 000
DAY 12. 000 4,554. 00
379. 50000 15. 000 5,692.50
0330 630-00012 Traffic Control Managenent 185. 000 10. 000
DAY 1. 000 1, 055. 00
1, 055. 00000 11. 000 11, 605. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20561-BI D ESTI MATE RUN 07/ 19/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0002 11: 40: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80335 Barricade (Type 3 MA) (Tenporary) 12. 000 0. 000
EACH 0. 000 0. 00
291. 98000 0. 000 0. 00
0340 630-80341 Construction Traffic Sign (Panel Size A) 51. 000 0. 000
EACH 0. 000 0. 00
70. 08000 0. 000 0. 00
0345 630-80342 Construction Traffic Sign (Panel Size B) 43. 000 21.500
EACH 0. 000 0. 00
75. 92000 21.500 1, 632. 28
0350 630-80343 Construction Traffic Sign (Panel Size O 24. 000 5. 000
EACH 0. 000 0. 00
81. 76000 5. 000 408. 80
0355 630- 80355 Portabl e Message Sign Panel 4. 000 1. 500
EACH 0. 000 0. 00
8, 760. 00000 1. 500 13, 140. 00
0360 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 755. 00000 0. 000 0. 00
0365 630-80360 Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
17. 52000 0. 000 0. 00
0370 630-80380 Traffic Cone 100. 000 50. 000
EACH 0. 000 0. 00
11. 68000 50. 000 584. 00
0375 630-86800 Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0380 700-70010 F/ A M nor Contract Revisions 180, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20561- Bl D ESTI MATE RUN 07/ 19/ 2017
PRQIECT: STA0362- 035 ESTI MATE NO 0002 11: 40: 06
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700- 70012 F/ A Asphalt Pavenent |ncentive 64, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70016 F/ A Fuel Cost Adj ustnent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70018 F/ A Roadway Snoot hness | ncentive 122, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 68, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70023 F/ A On- The-Job Trai nee 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70031 F/ A Interim Surface Repair 16, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70034 F/ A Landscape Restoration 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70042 F/ A Railroad Fl aggi ng 36, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70589 F/ A Environmental Health & Safety Managenent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 3,584,718.31% 13,377.17$ 1,313,093.85



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20561-BI D ESTI MATE RUN 07/ 19/ 2017
PRQIECT: STA0362- 035 ESTI MATE NO 0002 11: 40: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0205 CR 2 - ADAMS COUNTY

0440 202-00240 Renoval of Asphalt Mat (Pl aning) 4, 000. 000 0. 000
SY 0. 000 0. 00
2.33000 0. 000 0. 00
0445 202- 00453 Renoval of Portions of Present Structure (C ass 2) 12. 000 0. 000
SY 0. 000 0. 00
349. 65000 0. 000 0. 00
0450 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
160. 13000 0. 000 0. 00
0455 304- 09000 Aggregate Base Course (Special) 251. 000 0. 000
CY 0. 000 0. 00
59. 99000 0. 000 0. 00
0460 403-00720 Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0465 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 4, 962. 000 0. 000
TON 0. 000 0. 00
87. 85000 0. 000 0. 00
0470 411-10255  Enulsified Asphalt (Sl ow Setting) 1, 804. 000 0. 000
GAL 0. 000 0. 00
5. 50000 0. 000 0. 00
0475 601-06165 Concrete (Patching)(Fast Curing) 54. 000 0. 000
CF 0. 000 0. 00
329. 12000 0. 000 0. 00
0480 614-00011 Sign Panel (Qass I) 43. 000 0. 000
SF 0. 000 0. 00
25. 69000 0. 000 0. 00
0485 614-00216 Steel Sign Post (2x2 Inch Tubing) 60. 000 0. 000
LF 0. 000 0. 00
11. 68000 0. 000 0. 00
0490 626- 00000 Mobi | i zati on 0. 150 0. 090
LS 0. 000 0. 00

300, 000. 00000 0. 090 27, 000. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 20561-BI D ESTI MATE RUN 07/ 19/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0002 11: 40: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 2 - ADAMS COUNTY
0495 627-00008 Modi fi ed Epoxy Pavenent Marking 167. 000 0. 000
GAL 0. 000 0. 00
82. 44000 0. 000 0. 00
0500 627-00011 Pavenent Marking Paint (\Waterborne) 309. 000 0. 000
GAL 0. 000 0. 00
36. 64000 0. 000 0. 00
0505 627-01001 Prefornmed Plastic Pavenent Marking (Type 1) 367. 000 0. 000
SF 0. 000 0. 00
18. 89000 0. 000 0. 00
0510 627-30329 Preforned Plastic Pavenent Marking (Xwal k-Stop Line) 112. 000 0. 000
(Type |
SF 0. 000 0. 00
14. 88000 0. 000 0. 00
0515 630- 00000 Fl aggi ng 500. 000 0. 000
HOUR 0. 000 0. 00
35. 03000 0. 000 0. 00
0520 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
291. 98000 0. 000 0. 00
0525 630-80341 Construction Traffic Sign (Panel Size A) 4.000 0. 000
EACH 0. 000 0. 00
70. 08000 0. 000 0. 00
0530 630-80342 Construction Traffic Sign (Panel Size B) 2.000 0. 000
EACH 0. 000 0. 00
75. 92000 0. 000 0. 00
0535 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 755. 00000 0. 000 0. 00
0540 630-80360 Drum Channel i zi ng Devi ce 20. 000 0. 000
EACH 0. 000 0. 00
17. 52000 0. 000 0. 00
0545 630- 80380 Traffic Cone 25. 000 0. 000
EACH 0. 000 0. 00
11. 68000 0. 000 0. 00



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20561-BI D ESTI MATE RUN 07/ 19/ 2017
PRQIECT: STA0362- 035 ESTI MATE NO 0002 11: 40: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0205 CR 2 - ADAMS COUNTY

0550 700-70012 F/ A Asphalt Pavenent |ncentive 15, 750. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 23, 825. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0205 CURRENT AMT $ 643,921.05 $ 0.00% 27, 000. 00

CAT NOO0305 STRUCTURE F-19-AJ

0560 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 442. 000 0. 000
SY 0. 000 0. 00
11. 67000 0. 000 0. 00
0565 202- 00425 Renoval of Bridge Railing 284. 000 0. 000
LF 0. 000 0. 00
26. 26000 0. 000 0. 00
0570 202-00453 Renoval of Portions of Present Structure (C ass 2) 109. 000 0. 000
SY 0. 000 0. 00
349. 65000 0. 000 0. 00
0575 202- 00460 Renoval of Portions of Present Structure (C ass 3) 29. 000 0. 000
SY 0. 000 0. 00
641. 52000 0. 000 0. 00
0580 202- 00504 Renoval of Expansion Device 32. 000 0. 000
LF 0. 000 0. 00
305. 11000 0. 000 0. 00
0585 206- 00065 Structure Backfill (FlowFill) 10. 000 0. 000
CY 0. 000 0. 00
499. 37000 0. 000 0. 00
0590 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 25. 000 0. 000
TON 0. 000 0. 00
87. 85000 0. 000 0. 00
0595 515-00120 Wat er pr oof i ng ( Menbr ane) 442. 000 0. 000
SY 0. 000 0. 00

21. 75000 0. 000 0.00



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20561-BI D ESTI MATE RUN 07/19/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO. 0002 11: 40: 06
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0305 STRUCTURE F-19- Al
0600 518-01004 Bri dge Expansion Device (0-4 Inch) 28. 000 0. 000
LF 0. 000 0. 00
373. 01000 0. 000 0. 00
0605 601- 03057 Concrete O ass DR 17. 000 0. 000
(& 0. 000 0. 00
1, 321. 01000 0. 000 0. 00
0610 601- 06100 Concrete (Patching) 4.000 0. 000
(e 0. 000 0. 00
1, 666. 86000 0. 000 0. 00
0615 601-06150 Concrete (Patching) 10. 000 0. 000
SF 0. 000 0. 00
915. 83000 0. 000 0. 00
0620 601-51007 Gal vani ¢ Anodes (Install Only) 690. 000 0. 000
EACH 0. 000 0. 00
16. 23000 0. 000 0. 00
0625 602- 00000 Rei nforcing Steel 690. 000 0. 000
LB 0. 000 0. 00
1. 44000 0. 000 0. 00
0630 602-00020 Rei nforcing Steel (Epoxy Coated) 688. 000 0. 000
LB 0. 000 0. 00
1. 58000 0. 000 0. 00
0635 606-11010 Bridge Rail Type 10R 286. 000 0. 000
LF 0. 000 0. 00
292. 99000 0. 000 0. 00
0640 607-53005 Fence Chain Link (Special) 120. 000 0. 000
LF 0. 000 0. 00
274.51000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 274,641.75 % 0.00$ 0. 00
CAT NO0315 STRUCTURE F-19-C
0645 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 364. 000 0. 000
Sy 0. 000 0. 00
11. 67000 0. 000 0. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 20561-BI D ESTI MATE RUN 07/ 19/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0002 11: 40: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO0315 STRUCTURE F-19-C
0650 202-00425 Renoval of Bridge Railing 262. 000 0. 000
LF 0. 000 0. 00
26. 26000 0. 000 0. 00
0655 202-00453 Renoval of Portions of Present Structure (C ass 2) 15. 000 0. 000
SY 0. 000 0. 00
349. 65000 0. 000 0. 00
0660 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 40. 000 0. 000
TON 0. 000 0. 00
87. 85000 0. 000 0. 00
0665 601- 03057 Concrete O ass DR 2.000 0. 000
CY 0. 000 0. 00
1, 321. 01000 0. 000 0. 00
0670 602-00000 Rei nforcing Steel 75. 000 0. 000
LB 0. 000 0. 00
1. 44000 0. 000 0. 00
0675 606-11010 Bridge Rail Type 10R 228. 000 0. 000
LF 0. 000 0. 00
292. 99000 0. 000 0. 00
CAT 0315 CURRENT AMI $ 89,438.49 % 0.00% 0. 00
CAT NO0325 STRUCTURE F-19-F
0680 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 364. 000 0. 000
SY 0. 000 0. 00
11. 67000 0. 000 0. 00
0685 202- 00425 Renoval of Bridge Railing 262. 000 0. 000
LF 0. 000 0. 00
26. 26000 0. 000 0. 00
0690 202-00453 Renoval of Portions of Present Structure (C ass 2) 15. 000 0. 000
SY 0. 000 0. 00
349. 65000 0. 000 0. 00
0695 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 40. 000 0. 000
TON 0. 000 0. 00
87. 85000 0. 000 0. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 20561-BI D ESTI MATE RUN 07/ 19/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0002 11: 40: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0325 STRUCTURE F-19-F
0700 601- 03057 Concrete O ass DR 2.000 0. 000
CY 0. 000 0. 00
1, 321. 01000 0. 000 0. 00
0705 602-00000 Rei nforcing Steel 75. 000 0. 000
LB 0. 000 0. 00
1. 44000 0. 000 0. 00
0710 606-11010 Bridge Rail Type 10R 228. 000 0. 000
LF 0. 000 0. 00
292. 99000 0. 000 0. 00
CAT 0325 CURRENT AMI  $ 89,438.49 % 0.00% 0. 00
CAT NOO330 STRUCTURE F- 20- BY
0715 202-00246 Renoval of Asphalt Mat (Planing) (Special) 2,398. 000 0. 000
SY 0. 000 0. 00
11. 67000 0. 000 0. 00
0720 202- 00453 Renoval of Portions of Present Structure (O ass 2) 3.000 0. 000
SY 0. 000 0. 00
349. 65000 0. 000 0. 00
0725 202- 00504 Renoval of Expansion Device 80. 000 0. 000
LF 0. 000 0. 00
305. 11000 0. 000 0. 00
0730 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 132. 000 0. 000
TON 0. 000 0. 00
87. 85000 0. 000 0. 00
0735 515-00120 Wat er pr oof i ng (Menbr ane) 2, 398. 000 0. 000
SY 0. 000 0. 00
21. 75000 0. 000 0. 00
0740 518-01004 Bri dge Expansion Device (0-4 Inch) 80. 000 0. 000
LF 0. 000 0. 00
373. 01000 0. 000 0. 00
0745 518-03000 Sawi ng and Seal i ng Bridge Joint 80. 000 0. 000
LF 0. 000 0. 00
45. 05000 0. 000 0. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 20561-BI D ESTI MATE RUN 07/ 19/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0002 11: 40: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO330 STRUCTURE F- 20- BY
0750 601- 03057 Concrete O ass DR 1. 000 0. 000
CY 0. 000 0. 00
1, 321. 01000 0. 000 0. 00
0755 601- 06100 Concrete (Patching) 9. 000 0. 000
CY 0. 000 0. 00
1, 666. 86000 0. 000 0. 00
0760 602- 00020 Rei nforcing Steel (Epoxy Coated) 1,017. 000 0. 000
LB 0. 000 0. 00
1. 58000 0. 000 0. 00
CAT 0330 CURRENT AMI $ 168, 569.52 $ 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0765 620-00002 Field Ofice (dass 2) 1. 000 0. 500
EACH 0. 000 0. 00
52, 100. 00000 0. 500 26, 050. 00
0770 620-00012 Field Laboratory (d ass 2) 1. 000 0. 500
EACH 0. 000 0. 00
45, 500. 00000 0. 500 22,750. 00
0775 620-00020 Sanitary Facility 1. 000 0. 500
EACH 0. 000 0. 00
8, 600. 00000 0. 500 4, 300. 00
CAT 0400 CURRENT AMI $ 106, 200. 00 $ 0.00% 53, 100. 00

PRQJIECT TOTAL CURRENT AMI $ 4,956, 927.61 $

13,377.17$ 1,393,193.85



